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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Saturday, May 28, 2011  REPORT NO. 115 

WEATHER  Sunny, moderate‐to‐strong wind from southeast  TEMPERATURE  L:75°  H:90°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

7 – USA Environment (USA) 
6 – Envirocon 
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 
(all water‐based work equipment 
idle on this date) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator (idle) 
Cat 930 Loader (idle) 
Morooka Dump Truck (idle) 
Skid‐steers (2) (idle) 
Rubber tired forklift 
Kobelco SK210 Excavator 
Kubota Mini‐Excavator (idle) 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
07:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA and Envirocon crews already on‐site at the 

TxDOT ROW/SJRWP area. 
 
08:00  Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA): 

 Continue installation of the geomembrane (LLDPE liner) in the Western Cell 
- Deploy remaining LLDPE liner 
- Continue detail/patch work on LLDPE liner 

 
09:00   R. Brown and Valmichael Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Deploying LLDPE liner in the Western Cell 

 Detail/patch work on the LLDPE liner in the Western Cell 
 
10:00  R. Brown and V. Leos mobilized to the Admin area. 
 
13:00   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activity: 

 Detail/patch work on the LLDPE liner in the Western Cell 
Note: All LLDPE liner has been deployed in the Western Cell 

 
13:50  USA and Envirocon crews gathering tools and equipment for the end of the day. 
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14:00  R. Brown, USA, and Envirocon departed the TxDOT ROW/SJRWP area; R. Brown off‐site for the day. 
 
Summary of Progress on this Date: 

 Completed deployment of the LLDPE liner in the Western Cell 

 Continued detail/patch work on the LLDPE liner in the Western Cell 
 

Persons On‐site on this Date: 
USEPA – Valmichael Leos 
Anchor QEA – Randy Brown 
USA Environment – Ron Griffith, Aubrey Pearson, and 5 crew 
Envirocon – 6 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/28 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  15,248  15,248 (122%) 

Armor Cap B/C  6”  ton  0  weigh tickets  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/28 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  44,735 (72%) 
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

4 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   6  DATE   5/28/11 

(Signature on Hardcopy) 
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Photo 1 – Deploying LLDPE liner in the Western Cell. 
 

 
Photo 2 – Welding a seam into the LLDPE liner in the Western Cell. 
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Photo 3 – LLDPE liner extended over the northern berm in the Western Cell and held in place by sand bags.  
 

 
Photo 4 – Overview of the Western Cell after the LLDPE liner has been fully deployed. 
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